



NSP Transmission to Load (T-L) and Transmission to Transmission (T-T)
Interconnection Queue

Updated on: 18-Dec-23

NSP Queue No.	Queue Date (Received Interconnection Request Form)	Type of Interconnection		Customer	Expected Project Completion Date	Request Status (Evaluating/ Approved/ Denied/ Withdrawn)	Progress Stage (Phases: Planning Review, Engineering Review, Under Construction)
		T-L	T-T				
2020-004	29-May-20	X		Shakopee	31-Mar-23	Approved	Under Construction
2020-005	29-May-20	X		Shakopee	1-Jun-25	Withdrawn	Withdrawn
2021-001	11-Mar-21		X	GRE	1-Jun-24	Withdrawn	Withdrawn
2021-003	14-Sep-21	X		Envis	15-Aug-23	Approved	Engineering Review
2021-004	6-Oct-21	X		City of Chaska	2024	Withdrawn	Withdrawn
2021-005	25-Oct-21	X		NSPM	15-Oct-25	Approved	Engineering Review
2021-006	4-Nov-21	X		GRE	1-May-23	Approved	Under Construction
2021-007	22-Nov-21	X		GRE	1-Sep-24	Withdrawn	Withdrawn
2021-008	21-Dec-21	x		GRE	1-Jun-24	Withdrawn	Withdrawn
2022-001	19-Jan-22	X		Sauk Centre	2024	Approved	Engineering Review
2022-002	9-Feb-22	X		GRE	1-Jun-24	Withdrawn	Withdrawn
2022-003	11-Feb-22	X		NSPM	15-Oct-23	Evaluating	Planning Review
2022-004	11-Feb-22	X		NSPM	15-Oct-23	Evaluating	Planning Review
2022-005	23-Feb-22	X		Copperwood	1-Sep-24	Evaluating	Planning Review
2022-006	28-Mar-22	X		NSPM	15-Oct-24	Evaluating	Planning Review
2022-007	12-Apr-22	X		GRE	30-Nov-24	Approved	Engineering Review
2022-009	5-Sep-22		X	OTP	31-Dec-24	Approved	Engineering Review
2022-008	28-Sep-22	X		DPC	31-Dec-24	Evaluating	Planning Review
2022-010	14-Oct-22	X		GRE	1-Sep-24	Evaluating	Planning Review
2023-001	29-Mar-23	X		MMPA	31-Mar-26	Evaluating	Planning Review
2023-002	10-Apr-23	X		GRE	31-Dec-26	Evaluating	Planning Review
2023-003	12-Jul-23	X		GRE	26-Feb-26	Evaluating	Planning Review
2023-004	20-Jul-23	X		NSPM	15-Jun-27	Evaluating	Planning Review
2023-005	9-Aug-23	X		NSPM	15-Oct-25	Evaluating	Planning Review
2023-006	9-Aug-23	X		NSPM	15-Oct-25	Evaluating	Planning Review
2023-007	9-Aug-23	X		NSPM	30-Jun-28	Evaluating	Planning Review
2023-008	9-Aug-23	X		NSPM	15-Oct-25	Evaluating	Planning Review
2023-009	9-Aug-23	X		NSPM	15-Oct-25	Evaluating	Planning Review
2023-010	9-Aug-23	X		NSPM	15-Oct-25	Evaluating	Planning Review
2023-011	9-Aug-23	X		NSPM	15-Oct-24	Evaluating	Planning Review
2023-012	10-Aug-23	X		NSPM	15-Oct-26	Evaluating	Planning Review

2023-013	10-Aug-23	X		NSPM	15-Oct-26	Evaluating	Planning Review
2023-014	25-Aug-23	X		Elk River	1-Jan-26	Withdrawn	Withdrawn
2023-015	29-Aug-23	X		NSPM	15-Oct-26	Evaluating	Planning Review
2023-016	29-Aug-23	X		NSPM	15-Dec-25	Evaluating	Planning Review
2023-017	26-Sep-23	X		Polaris	Q4-2025	Evaluating	Planning Review
2023-017	26-Sep-23	X		Polaris	Q4-2025	Evaluating	Planning Review
2023-017	26-Sep-23	X		Polaris	Q4-2025	Withdrawn	Withdrawn
2023-017	26-Sep-23	X		Polaris	Q4-2025	Withdrawn	Withdrawn
2023-018	3-Oct-23	X		GRE	1-Aug-25	Evaluating	Planning Review
2023-018	1-Nov-23	X		Breakwater	Q1-2025	Evaluating	Planning Review
2023-019	9-Nov-23	X		Supper Club	Q2-2029	Evaluating	Planning Review
2023-020	20-Nov-23	X		Project 219	Q1-2026	Evaluating	Planning Review
2023-021	21-Nov-23	X		Pine Island	Q-2026	Evaluating	Planning Review
2023-022	30-Nov-23	X		Cheddar	Q2-2025	Evaluating	Planning Review
2023-023	12-Dec-23	X		Kodiak	Q1-2027	Evaluating	Planning Review